Before the
Federal Communications Commission
Washington, D.C. 20554

In the Matter of*

Implementing a Nationwide, Broadband, PS Docket No. 06-229
Interoperable Public Safety Network in the 700
MHz Band
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To: Chief, Public Safety and Homeland Security Bureau

700 MHz PUBLIC SAFETY BROADBAND QUARTERLY REPORT

OF THE DISTRICT OF COLUMBIA

Pursuant to the Commission’s Waiver Order,' the District of Columbia
(“District”) here provides its fourth 700 MHz Public Safety Broadband Quarterly Report.

Planning. The District has initiated a region-wide planning process covering all
six states in FEMA Region III: Delaware, the District, Maryland, Pennsylvania, Virginia
and West Virginia. A kick-off meeting with Statewide Interoperability Coordinators was
held March 4, 2011, and actions were initiated to develop a governance agreement over
the coming months. This planning is expected to continue through most of this year. The
District also prepared input to the PSST Operator Advisory Committee for filing joint
comments in response to the FCC’s 4" Further Notice of Proposed Rulemaking, as well
as a Petition for Reconsideration filed in January in response the December 2010 FCC
Order. The recent FNPRM filing urges the formation of a Nationwide Network

Governance Entity (NNGE) and an integrated governance process for interoperability

" In the Matter of Requests for Waiver of Various Petitioners to Allow the Establishment
of 700 MHz Interoperable Public Safety Wireless Broadband Networks, PS Docket No.
06-229, FCC 10-79 (May 12, 2010) (“Waiver Order”), q 64.



planning. The District has also provided feedback to NIST / Public Safety
Communications Research (PSCR) on technology topics being evaluated in the
demonstration network project.

Funding. The District is working to identify an alternative funding source.

Deployment. The District already has 12 sites fully prepared as a result of its
earlier 700 MHz broadband pilot initiatives (Flarion OFDMA and Alcatel-Lucent EVDO
Rev. A). Deployment planning will be on hold until there is more clarity on funding and
an appropriate procurement vehicle.
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